Eastern Lights Subdivision

37 Middle Road, Amesbury Today's Date:  7/8/2016

(vertical red line)
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Project Lead: J.J. Phelan & Son
Start Date: 7/18/2016 Monday

First Day of Week (Mon=2): 2
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Eastern Lights Subdivision
37 Middle Road, Amesbury

Today's Date:

Project Lead: J.J. Phelan & Son

Start Date: 7/18/2016

Monday

7/8/2016

Friday
{vertical red line)

First Day of Week (Mon=2): 2
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WBS Tasks lead Stat End 5 = = 8 O

1 Stermwater Structures & Piping n‘mﬂﬂ 7/30/16 | 13 T 0% M 0 13

11 Detention Pond Control Structure Instal 71816 7/26/116 9 0% 7 0 ©

1.2 Shape Loam & Seed Ponds 7/126/16  7/30116 5 0% 4 0 5

2 Water Distribution System enie esncENNG%Y 5 0 5

21 Tie Into Middle Road 8/1/16  8/4/16 4 0% 4 0 4

22 Test & Chlorinate 8/4/16 8/5/16 2 0% 2 0 2

3 Waste System 856 snomeENERY 4 o0 6

3.1 Sewer Manhole Inverts 8/516  B8/9/16 5 0% 3 0 5

32 Vacuum Test 8/9/16  8/10/16 2 0% 2 0 2

4 Roadway (Onsite), Phase 1 81716 10m10m16] 61 0% 0 6

44 Subgrade 811116  8/12/16 0o 2

4.2 Gravel & Grade 8/13/16  8/15/16 0 3

43 Binder Course 9/30116  10/3/16 o 4

44 Guard Rail 10/4116  10/6/16 0 3

45 Fencing 10/7116  10/10/16 0o 4

5 Offsite Improvements WoiE 10316 IEEN 0 33

5.1 Install Box Culvert 9/116  9/30/16 0 30

52 Pulverize Existing Roadway 9/25/16  9/27/16 0 3

5.3 Gravel, Grade & Pave 9/28/16  9/30/16 0 3

54 Loam & Seed Shoulders 10/3/16 0o 3

6 Roadway (Onsite), Phase 2 7 4nany 3 0 14 -

6.1 Curbing & Sidewalks 4T ANt 0o 7 =

6.2 Landscaping 418117  4M4NT T 0% 5 0 7 B
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